

GAME MASTER PROJECT

Project Proposal Form

– University of Staffordshire, MSc, MA Masters Projects

Project: Complex Collision Detection Techniques

Student: Hallam Rear

Supervisor: Dr David White

Project Description: Research and discussion of complex collision detection algorithms within the games industry, demonstrating utility through a artifact demo.

GAME MASTER PROJECT

Table of Contents

What Pathway are you taking?	3
Project Deliverables:	3
Hallam's Responsibilities:.....	4
Timeline for Project Piece:	5
Resources and Support:	7
Communication:	7
Ethics:	7
Signatures:.....	7

What Pathway are you taking?

Option A

COMP 2: Practical Artefact

COMP 3: Artefact Development Report

☐

Option B

COMP 2: Dissertation

COMP 3: Viva

☒

Project Deliverables:

- Deliverable: Dissertation, Artifact and Viva.
- Deadline: 21/08/26


Hallam's Responsibilities:

- Researching into existing collision detection techniques through the reading of existing research papers and talks surrounding the topic.
- Research into existing approaches in commercial and non-commercial settings through the analysis of publicly available source code and documentation.
- Complete an artifact demonstrating an implementation of a complex collision detection algorithm.
- Using this research, complete a dissertation covering the researching into collision detection techniques as well as the development of the associated demo artifact.

GAME MASTER PROJECT

Timeline for Project Piece:

The project timeline consists of two passes of the literature review before continuing into applying the research to produce a program capable of demonstrating complex collision detection. After this, there will be a write-up covering the development of the application with the remainder weeks spent polishing the dissertation and artifact. This expected timeline is presented as a Gantt chart with each block representing a week.



GAME MASTER PROJECT

Resources and Support:

- Visual Studio 2022
- Access to the Staffordshire University library.
- Research Papers
- University Lab PC and Home Computer
- Microsoft Office

Communication:

A regular meeting with the project supervisor should be held at least once a week for 30 minutes. It will be held online, over Microsoft Teams in which there will be discussion regarding the progress of the project, leaving room to discuss any issues that may arise as well as considering what is to be completed for the next meeting. David White is my current supervisor, I will plan to meet the new supervisor once a week.

Ethics:

Ethics Form type required: Disclaimer Form

Signatures:

By signing below, we acknowledge that we have read and understood the terms of this Negotiated Learning Contract and agree to abide by them. Any deviation from this in your project and portfolio work must be discussed with your supervisor and a new NLC may need to be created if the original plan is no longer feasible or your supervisor needs to sign off any large changes to your assignment work.

[Your Name]: HALLAM REAR Date: 23/03/26

[Supervisor's Name]: David White Date: 23/03/2026